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Originator Phone
R. J. Corey 376-0108
Class of Change
X] | - Signatories [ 111 - Executive Manager [ ] lil - Project Manager

Change Title

Modification And Extension Of The M-015-00 Major Milestone “Complete the RI/FS (or RFI/CMS and
RI/FS) process for all non-tank farm operable units except for canyon/associated past practice waste site
OUs covered in M-85-00”

Description/Justification of Change

The change package includes:
» Modification and extension of major milestone M-015-00 by 9 % years

These changes align with the revised and reprioritized milestones developed through negotiations.

Modifications to HFFACO Appendix D, “Milestones and Target Dates Including Designation of Lead
Regulatory Agency,” are denoted by using strikeeut to indicate text deletions and double underline to

indicate text additions.

Number Milestone Due Date
M-015-00 Compiete the RI/FS (or RFI/CMS and RI/FS) process for all non-tank | 12/31/2046
Lead Regulatory | farm operable units except for canyon/associated past practice waste 06/30/2026
Agency: Dual site OUs covered in M-85-00.

docurnents.

limpact of Change
Madification and extension of the M-015-00 major milestone for submittal of M-015 series decision

Affected Documents

The Hanford Federal Facility Agreement and Consent Order, as amended, and Hanford Site internal
planning management, and budget documents (e.g., DOE and DOE contractor baseline change control
documents, project management plans).
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